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BCP Facility Development Status

Processing Rooms: Completed

Clean Rooms: Completed

Mezzanine: 90% completed
Remaining work:

1. Electrical for chillers/EP power supply (208 & 480)
2. Sprinkler installation:  Completed
3. Under mezzanine lighting:  Solutions being debated

Scrubber: Completed



BCP Facility Development Status cont…

Ultra Pure Water Plant: Procured
Remaining work:

1. Installation:  Mid. December (Crossbow waiting on parts)
2. Quality verification:  End of December

Ultra Pure Water Distribution: Installation underway
Remaining work:

1. Installation:  Ongoing
2. System testing:  End of December (driven by Crossbow)



BCP Facility Development Status cont…

BCP System (Mechanical/Electrical):  99% complete
Remaining work:

1. Miscellaneous system tweaks:  Ongoing
2. System testing:  Ongoing

BCP System (Controls Testing): 80% complete
Remaining work:

1. Programming modifications:  Ongoing
2. System testing:  Ongoing
3. Personnel training:  Will begin when controls are finished



BCP Facility Development Status cont…

BCP System Safety Review:  Pending
Remaining work:

1. ANL (Shepard) review.
2. ANL review and approval of Shepard/Kelly operations
3. ANL review of FNAL BCP System

Goal to complete item 3:  January 2006

BCP System Hardware/Fixtures/Transport:

Receiving attention.  Designer (D. Mitchell contractor) working
as of December 6.



BCP Facility Development Status cont…

3rd Harmonic Traveler Documentation:  !!!

Needs attention ASAP.  50% of a Process Engineer
for 3 months.

Cleanroom Setup:  Planning sessions this week!

Cleanroom hardware and storage purchases will begin 
within the month.  Planning sessions with BCP System 
operators are ongoing.


